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Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0009 Pay Period End Date: 10.03.2015 Est Number: 0009 Pay Period End Date: 10.03.2015
Contract Location: Total to Date  Prev to Date This Estimate
PAPILLION MIDLAND CREEK TRAIL Estimate Type:  PROG Current Contract Amt Total Earnings $440,744.55 $423,598.05 $17,146.50
$442,184.55  giockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $440,744.55 $423,598.05 $17,146.50
ontractor: Date Let 06262014 $433.852.05 Retainage $.00 $.00 $.00
TAB CONST. (TAB HOLDING CO. INC. DBA) ated Zt- -20. Escrow Amount $.00 $.00 $.00
4153 S 67TH ST _ Datf; Awar ed : g;;iigij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
: 100% Net Earnings $440,744.55 $423,598.05 $17,146.50
Date Notice for Work to )
Begin:  05.11.2015 % Time Comp
OMAHA NE 68117-1001 gin: i 100% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 05.11.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 10.06.2015 Disincentives $.00 $.00 $.00
(402)331-1244 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,137.68 $-1,137.68 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SARPY ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22309 000 ENH-77(55) CONCRETE PAVEMENT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$1,137.68 -$1,137.68 $.00
Payment $439,606.87 $422,460.37 $17,146.50
Project Manager LPA Responsible Charge
Sitorius, Daniel 10.07.2015 Leming, Marty 10.13.2015
State Representative District Engineer
Burns, Karl 10.13.2015 Lech, Marvin (Marv) 10.13.2015
Construction Engineer Controller
Halstead, Kerri 10.14.2015 Burling, Laurie 10.14.2015
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Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0009 Pay Period End Date: 10.03.2015 Est Number: 0009 Pay Period End Date: 10.03.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1030.00 13.95 4,445.000 62,007.75
0001 0001 0001.08 0.50 1,500.000 750.00 EARTHWORK MEASURED IN EMBANKMENT cY 4,445.000 62,007.75
BARRICADE, TYPE II BDAY 1,500.000 750.00 4,445,000 62,007.75
1,462.000 731.00 0.000 0.00
0.000 0.00 0010 0010 1041.00 1.60 2,100.000 3,360.00
0002 0002 0001.75 6.00 80.000 480.00 SALVAGING AND PLACING TOPSOIL SY 2,100.000 3,360.00
TEMPORARY SIGN DAY EACH 80.000 480.00 2,104.676 3,367.48
120.000 720.00 0.000 0.00
0.000 0.00 o011 0011 1101.25 8.20 67.000 549.40
0003 0003 0001.90 1.60 1,425.000 2,280.00 SAWING PAVEMENT LF 342.000 2,804.40
SIGN DAY EACH 1,425.000 2,280.00 294.000 2,410.80
84.000 134.40 0.000 0.00
0.000 0.00 0012 0012 1107.00 4.80 416.000 1,996.80
0004 0004 0002.97 410.00 20.000 8,200.00 REMOVE WALK SY 416.000 1,996.80
FLASHING ARROW PANEL DAY 20.000 8,200.00 384.000 1,843.20
35.000 14,350.00 0.000 0.00
0.000 0.00 0013 0013 3010.46 415.00 2.000 830.00
0005 0005 0030.30 39,990.00 1.000 39,990.00 REMOVE AND SALVAGE EACH 2.000 830.00
MOBILIZATION LS 1.000 39,990.00  arg 1.000 415.00
1.000 39,990.00 0.000 0.00
0.000 0.00 0014 0014 3016.27 74.70 299.000 22,335.30
0006 0006 1000.00 300.00 4.000 1,200.00 COLORED IMPRINTED CONCRETE 47B-3000 sSY 299.000 22,335.30
LARGE TREE REMOVAL EACH 4.000 120000 SIPEWALKS 297.273 22,206.30
4.000 1,200.00 0.000 0.00
0.000 0.00 0015 0015 3016.39 15.00 240.000 3,600.00
0007 0007 1009.00 12,000.00 1.000 12,000.00 DETECTABLE WARNING PANEL SF 240.000 3,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,000.00 172.000 2,580.00
1.000 12,000.00 0.000 0.00
0.000 0.00 0016 0016 3016.71 27.60 7,166.000 197,781.60
0008 0008 1011.00 30.00 62.000 1,860.00 6" CONCRETE CLASS 47B-3500 BIKEWAY Sy 7,166.000 197,781.60
WATER MGAL 62.000 1,860.00 7,126.377 196,688.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 4015.00 265.00 3.000 795.00
ADJUST MANHOLE TO GRADE EACH 3.000 795.00
0.000 0.00
0.000 0.00
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Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0009 Pay Period End Date: 10.03.2015 Est Number: 0009 Pay Period End Date: 10.03.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4093.80 17.40 1,009.000 17,556.60 0027 0027 9110.01 85.00 20.000 1,700.00
WALL MATERIALS SF 1,009.000 17,556.60 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00
1,009.000 17,556.60 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4095.15 11.00 170.000 1,870.00 0028 0028 9110.03 70.00 20.000 1,400.00
COMPACTED EARTH LEVELING PAD LF 170.000 1,870.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00
170.000 1,870.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4310.12 231.55 2.000 463.10 0029 0029 9110.07 55.00 20.000 1,100.00
12" FLARED-END SECTION EACH 2.000 463.10 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,100.00
2.000 463.10 8.460 465.30
0.000 0.00 0.000 0.00
0021 0021 4802.01 1,600.00 2.000 3,200.00 0030 0030 9110.27 115.00 20.000 2,300.00
LEVEE GATE EACH 2.000 3,200.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,300.00
1.000 1.600.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 5899.50 29.90 200.000 5,980.00 0031 0031 A449.00 850.00 2.000 1,700.00
PIPE RAILING LF 200.000 5,980.00 ADJUST PULL BOX TO GRADE EACH 2.000 1,700.00
368.000 11,003.20 2.000 1,700.00
0.000 0.00 0.000 0.00
0023 0023 7321.00 23.45 109.500 2,567.78 0032 0032 L001.02 2,130.00 1.170 2,492.10
TYPE A SIGN SF 109.500 2,567.78 SEEDING, TYPEB ACRE 1.170 2,492.10
109.500 2,567.78 3.900 8,307.00
0.000 0.00 3.900 8,307.00
0024 0024 7340.00 2.15 1,402.000 3,014.30 0033 0033 L006.00 426.00 1.170 498.42
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 1,402.000 3,014.30 COVER CROP SEEDING ACRE 1.170 498.42
1,401.600 3,013.44 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 7515.24 19.20 220.000 4,224.00 0034 0034 L022.11 2.65 1,543.000 4,088.95
24" WHITE POLYUREA PAVEMENT MARKING, LF 0.000 0.00 FABRIC SILT FENCE-LOW POROSITY LF 1,543.000 4,088.95
GROOVED 0.000 0.00 1,430.000 3,789.50
-210.000 -4,032.00 0.000 0.00
0026 0026 8024.50 23.45 306.000 7,175.70 0035 0035 L022.75 3.20 150.000 480.00
SELECT GRANULAR BACKFILL FOR RETAINED cY 306.000 7,175.70 TEMPORARY SILT CHECK LF 150.000 480.00
EARTH STRUCTURE 306.000 7.175.70 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2309X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0009 Pay Period End Date: 10.03.2015
. 1. Contracted 2. Current
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 L022.90 3.20 300.000 960.00
TEMPORARY SILT FENCE LF 300.000 960.00
0.000 0.00
0.000 0.00
0037 0037 L451.06 53.25 177.000 9,425.25
LIGUSTRUM VULGARE 'CHEYENNE' EACH 177.000 9,425.25
(CHEYENNNE PRIVET) #5 C.G. 166.000 8.839.50
166.000 8,839.50
0038 0038 P500.12 41.00 40.000 1,640.00
12" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 40.000 1,640.00
40.000 1,640.00
0.000 0.00
4001 4001 1109.00 3.17 0.000 0.00
REMOVE CURB LF 275.000 871.75
275.000 871.75
0.000 0.00
4002 4002 3011.20 18.93 0.000 0.00
CONCRETE CLASS 47B-3500 CURB TYPE I LF 275.000 5,205.75
275.000 5,205.75
0.000 0.00
4003 4003 7522.24 19.20 0.000 0.00
24" WHITE THERMOPLASTIC PAVEMENT LF 220.000 4,224.00
MARKING, GROOVED 210.000 4.032.00
210.000 4,032.00
GROUP 3 CONCRETE PAVEMENT Contracted 433,852.05
Current 442,184.55
In place 440,744.55
This Estimate 17,146.50
Totals for contract Contracted 433,852.05
Current 442,184.55
In place 440,744.55

This Estimate

17,146.50



